M. A. R. 57 (Rule 116) **No. D**

Measurement Book

64079

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Name of the work : Engaging Tractor and labours for maintainance of Ward No. 14 Bangalore.						
	EST cost Rs. 40.0 lakhs Indent NO 34726						
	Job Code NO : 014-20-0000 13 P. Code No 1771						
	Adm. Sanction NO EE|DD|AS|109|2019-20 Dt 17.06.19						
	Tech-k EE|DD|TS|121|2019-20 Dt 02.02.19						
	Work Order NO : EE|DD|WO|411|2019-20 Dt 30.09.19						
	Agency : Sri M N. Ramaiah						
	28 6th main Dattatreya Nagar, Bangalore.						
	Bill NO: 1st & Final						
	Bill Dt : 29.01.20						

Scanned by CamScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
Tender Item No. 1	Supply & Labour Heavy masdoor to the						
	Engineer at Site						
	From Dt 01.10.19 (October)						
(a)	Siddahaki Village	10 NO	x 24 days/month			240. days	
(b)	Soundarya layout	10 No	x 24 days/month			240. "	
(c)	Maruti layout upto 31.12.19	8 No	x 24 days/month			192. days	
					Total	672. days	31.10.19
	From Dt 01.11.19 (November)						

M. A. R. 57 (Rule 116) Measurement Book — No. D

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

64080

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
(a)	Ramesh layout	10 No	x 25 days/month		-	250 days	
(b)	Muni venkatappa layout	9 No	x 20 days/month		-	180.- "	
(c)	Muneshwara Nagar	10 No	x 25 days/month		-	250. "	
	For the month of (01.12.19) December				Total	680 days	
(a)	Maruthi Nagar	8 No	x 25 days/month			200. days	
(b)	Kodeshwar layout	9 No	x 26 "			234 "	
(c)	Bharani ka layout upto 31/12/19	8 No	x 25 "			200. "	
					Total	634. days	31.12.19

Scanned by CamScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	In the month of January (01.01.2020)						
(a)	MEI layout	8 No	x 24 days	month		192 days	
(b)	Kaverally	8 No	x 25 -11			200 -11	
(c)	Vishweshwaraya layout	9 No	x 25 -11			225 days	
					Total	2603 days	
	29/01/20		disallowed to			2600 days	
	HUD AE 29.01.20		@ TR 446.20	/day		Rs 1160120 =@	

M. A. R. 57 (Rule 116) No. D

Measurement Book

64081

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Tender Item No 2 tractor 50 HP on hire basis including Tractor Driver with helper to carry out the works on emergency as per specification						
	(In the month of October) 01.10.19						
(a)	Sidedahalli village	5 days	per week		-	5 days	
(b)	Soundarya layout	5 days	per week		-	5 -11	
(c)	Mecnaxy	5 days	per week		-	5	
						15 days	
	31.12.19 Hongaging A No Tractor					4 x 15 = 60 days	

Scanned by CamScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	In the month of November 01.11.2019 by Yamaha AG No 1 Tractor						
(a)	Ramaiah	5 day	-	-		5 days	
(b)	Munikondappa	5 day	per week	-		5 days	
(c)	Rameshwara Nagar	5 days	-	-		5 day	
						15 day	
				4 x 15 =		60 days	
	In the month of December 01.12.2019 (01.012.2019)						
(a)	Manjunath Nagar	6 days	per week				
(b)	Kalpataru -2	6 day					
(c)	Bhoomika	6 day					
		4 x 18 day	-	-		72 days	

M. A. R. 57 (Rule 116) No. D

Measurement Book

Serial No. .....

64082

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	In the month of ~~December~~ January 01.01.2020						
(a)	MEI layout	5 days	per week				
(b)	Icare Kalu	6 -					
(c)	Vishweshwaraya layout	6 -					
		4 x 17	-	-		68 days	
			Total			260 days	
			@ ₹ 2125/day			Rs	553540.00

Scanned by CamScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Tender Item No.3 Jcb Excavator on hire basis including JCB operator with helper to carryout the works on emergency as per specification						
	In the month of October 01.10.2019						
	(a) Ramnath Layout	2 days					
	(b) Kirboskar -IL	10 -IL					
		12 days / month					
	In the month of November (01.11.2019)						
	(a) Manjunath Nagar	10 days					
	(b) Vijayalaxmi Layout	5 -IL					
		15 days					

M. A. R. 57 (Rule 116) No. D

Measurement Book

64083

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	In the month of December 01.12.2019						
	(a) Sunday a Layout	05 days					
	(b) ME1. Layout	10 -IL					
		15 days					
	For the month of January 01.01.2020						
	(a) Bagalagunte	10 days					
	31.12.19	Total 120. days				55 days	

@ TR 5695/- Rs 313225=0

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Tender Item No 4 Removing of Slabs and drain and stacking with all lead and lift etc complete as per direction of Engineer at site						
	(a) At Soundayalayout.	1	50.0	0.90	-	45.0 m²	
		1	50.0	0.90	-	45.0 -"	
		1	50.0	0.90	-	45.0 -"	
		1	50.0	0.90	-	45.0 -"	
		1	50.0	0.90	-	45.0 -"	
		1	40.0	0.90	-	36.0 -"	
	(b) At Soundayalayout 1st main RLS	1	50.0	0.90	-	45.0 m²	
		1	50.0	0.90	-	45.0 -"	
		1	50.0	0.90	-	45.0 -"	

M. A. R. 57 (Rule 116) No. D
Measurement Book

64084

Serial No. .....
Name of work ..... From ..... To .....
Name of Contractor of nature of Agency.....
Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
		1	50.0	0.90	-	45.0 m²	
		1	50.0	0.90	-	45.0 -"	
		1	40.0	0.90	-	36.0 -"	
	(c) Soundayalayout 8th cross	2	50.0	0.90	-	90.0 m²	
		2	40.0	0.90	-	72.0 -"	
	(d) At Royal Enclave	2	80.0	0.90	-	144.0 -"	
		2	75.0	0.90	-	135.0 -"	
	(e) At Rameshwar Nagar	1	138	0.90	-	124.0 -"	

Scanned by CamScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions: Number	Length	Breadth	Depth	Contents	Reference to last Measurement
1	2	3	4	5	6	7	8
	At Vishwanayak layout	2	80.0	0.90	–	144.0 Rm	
	3rd Cross	2	50.0	0.90	–	90.0 Rm	
		2	50.0	0.90	–	90.0 Rm	
		2	10.0	0.90	–	18.0 Rm	
	4th Cross	2	50.0	0.90	–	90.0 Rm	
		2	40.0	0.90	–	72.0 Rm	
	At Defence Colony 5th Cross	2	80.0	0.90	–	144.0 Rm	
		2	80.0	0.90	–	144.0 Rm	
		2	80.0	0.90	–	144.0 Rm	
						2068.0 Rm	
			CTR	104	sq/m²	Rs	217016.00

22.11.15

M. A. R. 57 (Rule 116) No. D

Measurement Book

64085

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions: Number	Length	Breadth	Depth	Contents	Reference to last Measurement
1	2	3	4	5	6	7	8
	Tender Item No 5 : Refixing of Stone Slab of drains and pointing in CM 1:3 mix plate						
	At Sunday a layout.	1	50.0	0.90	–	45.0 Rm	
		1	50.0	0.90	–	45.0 Rm	
		1	50.0	0.90	–	45.0 Rm	
		1	50.0	0.90	–	45.0 Rm	
	At 1st main	1	50.0	0.90	–	45.0 Rm	
		1	50.0	0.90	–	45.0 Rm	
		1	50.0	0.90	–	45.0 Rm	

Scanned by CamScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Royal Enclave	1	86.0	0.90	-	77.0 M²	
		2	50.0	0.90	-	90.0 M²	
	AE 29.11.19					472.0 M²	
				TR	113 ₹/M²	Rs	52534.0
Tender Item No 6	Supply & fixing of PSC slabs 10 cm thick including carry Beyond 1 mtr etc						
②	Opera Colony 1st Main	1	83.0	0.90	-	72.0 M²	
	6th cross.	1	50.0	0.90	-	45.0 M²	

M. A. R. 57 (Rule 116) No. D
Measurement Book

Serial No. .....
Name of work ..... From ..... To 64086
Name of Contractor of nature of Agency.....
Date of commencement of work.....

Date	Full description, etc, of work	Number	Dimensions			Contents	Reference to last Measurement
			Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	10th cross Havanoor Extn	1	50.0	0.90	—	45.0 M²	
	—11— 'D' cross	1	20.0	0.90	-	18.0 M²	
	Adi Kotishwara Nagar	1	24.0	0.90	—	21.60	
	Brahmanara Sangam	1	70.0	0.90	—	63.0 M²	
	4th cross Bagalagunte	1	68.0	0.90	—	61.20 M²	
	Vijayalaxmi Extn 3rd	1	12.0	0.90	—	10.80 M²	
	Manjunath Nagar main rd	1	50.0	0.90	-	45.0 M²	
	Ganapathi Nagar	1	15.0	0.90	—	13.50 M²	
	Manjunath Nagar	1	50.0	0.90	-	45.0 M²	

31/12

Scanned by CamScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
				Total Qty		450.0m³	
	31.12.19		@TR	2200	B/m²	Rs 993600=0	
Tender Item No.7							
	Excavation and removal of silt mix with sand and slurry condition Canal bed dressing of the slope of both bank of an embankment.						
	At Rayalendabe.	1	50.0	1.50	0.50	37.50m³	
		1	50.0	1.50	0.50	37.50-1	
		1	50.0	1.50	0.50	37.50-1	
		1	50.0	1.50	0.50	37.50-1	
			50.0	2.0	0.50	50.0-2	

M. A. R. 57 (Rule 116) No. D

Measurement Book

Serial No. .....

Name of work ..... From ..... To 64087

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	At Sundaya layout.	1	50.0	2.0	0.35	35.0m³	
		1	50.0	2.0	0.35	35.0-1	
		1	50.0	2.0	0.35	35.0-1	
	At Kirlsotan layout	1	50.0	1.50	0.50	37.50-1	
		1	50.0	2.50	0.50	62.50-1	
		1	50.0	2.0	0.50	50.0-2	
		1	25.0	0.75	0.30	5.62-1	

29/11/20

Scanned by CamScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Certified that the work is satisfactory No departmental issues				Total Qty	423.12 m3	
					@ TR 212.60/m3	Rs 90073=0	
	29.01.20						
						29.1.20	

Assistant Executive Engineer
T. Dasarahalli Sub Division
Bagalagunte, BBMP
Bangalore-560073

Scanned by CamScanner